## British Taekwondo Council Implementation Plan Data Dashboard

| Today's Date: | 23-Mar-25 |
|---------------|-----------|
| Start Date:   | 24-Jan-24 |
| End Date:     | 31-Mar-27 |

| Overview Summary     |   |  |  |  |  |
|----------------------|---|--|--|--|--|
| No. of Actions:      | 8 |  |  |  |  |
| Completed Actions:   | 4 |  |  |  |  |
| Actions In Progress: | 4 |  |  |  |  |
| Incomplete Actions:  | 0 |  |  |  |  |
| Target Dates Missed: | 0 |  |  |  |  |

| Actions for Mandatory Group Education |   |  |  |  |
|---------------------------------------|---|--|--|--|
| No. of Mandatory Groups:              | 8 |  |  |  |
| No. of SP1 Actions:                   | 6 |  |  |  |
| SP1 Education Complete:               | 4 |  |  |  |
| SP1 Education In Progress:            | 2 |  |  |  |
| SP1 Education Incomplete:             | 0 |  |  |  |

| Next Action Due     |                                      |  |  |  |
|---------------------|--------------------------------------|--|--|--|
| Next Action Date:   | 31-Mar-25                            |  |  |  |
| RAG Rating:         |                                      |  |  |  |
| Strategic Priority: | SP1                                  |  |  |  |
| Target Group:       | Fighting Chance and/or those athlete | es competing at the highest level in the sport, including ASP core influencers |  |  |
| Action:             | Distribute TUE info<br>to AF 17b)    | prmation to athletes, ASP and staff annually                                   |  |  |

| Education Activities        |   |   |  |
|-----------------------------|---|---|--|
| No. of Workshops Planned:   | 0 | 0 |  |
| No. of Workshops Delivered: | 0 | 0 |  |
| Outreach Planned:           | 0 | 0 |  |

| Outreach Delivered:              | 0 | 0 |  |  |
|----------------------------------|---|---|--|--|
| Groups Signposted to e-Learning: | 2 |   |  |  |



y (linked

